Radiogram No. 2995u
Purging and Evacuation of Progress 404 Fuel and Oxidizer Refilling Devices (3YI), (3YO)

GMT
06:00-06:10

06:00-06:05
06:05-06:10
06:05-06:25

06:10-06:40

06:25-06:50

06:40-07:30

06:50-07:30

07:30-07:50

07:30-07:40
07:40-07:50
07:50-08:15
08:15-08:30
08:15-08:25

08:15-11:05

08:15-08:35
08:20-09:50

08:25-08:35

08:30-08:40
08:35-08:50
08:40-08:45

08:45-11:45

08:50-09:50
08:50-09:20
09:20-09:30
09:35-09:40
09:40-09:50
09:50-10:00
09:50-11:20
09:55-10:00
10:00-10:15
10:00-11:00

CREW

CDR, FE-1,
FE-3, FE-5

FE-2, FE-6
FE-2
FE-6

CDR, FE-1,
FE-2, FE-3,
FE-5

FE-6
CDR, FE-1,
FE-2, FE-3,
FE-5
FE-6

CDR, FE-1,
FE-2, FE-3,
FE-5

FE-6
FE-6

FE-1
FE-2

CDR

FE-6
FE-5

FE-2

FE-1
FE-6
FE-1

FE-1, FE-3

FE-2
FE-6
FE-6
FE-6
FE-6
FE-5
FE-2
FE-6
FE-6
FE-5
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ACTIVITY
Morning Inspection

SLEEP Data Log Entry
Morning Inspection
Audio Dosimeter Preparation

Post-sleep
Post-sleep
BREAKFAST
BREAKFAST
Work Prep

Glove Box (MSG) Activation

BREAKFAST

Daily Planning Conference (S-band)

ARIL. OYB. Relocation from TBU (+29 deg C) to Cryogem-03 (+4 deg C)
USOS Window Shutter Close

Upgrading REMOTE RS LAPTOP to SW Version 08.04. Tagup with specialists
(S-band)

IVGEN Accumulator Fill
Physical Exercise (ARED)

Reposition TEPC Power/Data Cable and secure in place to prevent interference
with T2 operations

BACTERIOPHAGE. Relocation from TBU (+29 deg C) to Cryogem-03 (+4 deg C)
IVGEN Saline Operations
BIF. Setting TBU to +37 deg C

MATRYOSHKA-R. Installation of detectors into Anthropomorphic Phantom and
handover to USOS

Physical Exercise (CEVIS)

Clear stowage area in JPM for Matryoshka installation
IVGEN Saline Mixing

IVGEN Saline Monitoring

WRS Water Sample Analysis

SDTO TVIS Harness Setup

Physical Exercise (ARED)

IVGEN Saline Monitoring

Unloading US equipment delivered on Progress Ne405
Physical Exercise (TVIS)



10:30-10:45
10:45-10:55
11:00-11:05
11:00-11:10
11:10-11:20
11:10-11:30
11:15-11:30
11:20-11:50
11:20-11:40
11:30-11:50

11:45-12:15

11:45-12:00
11:50-12:50
11:50-12:50
12:00-12:40
12:00-13:20
12:15-12:35

12:20-12:40

12:45-13:05
12:50-13:50

12:50-13:20

13:10-13:15

13:10-13:50
13:40-13:50

13:45-13:50

13:50-14:50

13:50-14:20
14:20-14:25
14:25-14:55

14:50-15:50

14:55-15:45

15:00-15:15
15:10-15:15
15:15-15:45

FE-6
FE-6
FE-6
FE-5
FE-5
CDR
FE-6
FE-2
FE-5
FE-6
CDR, FE-3
(assists)

FE-5
FE-6
FE-2
FE-1
FE-5
FE-3

CDR

CDR,FE-1
FE-2

FE-6
CDR

FE-1, FE-3
FE-6
CDR
FE-1, FE-2,

FE-3, FE-5,
FE-6

CDR
CDR

CDR
FE-1, FE-2,
FE-3
CDR

FE-6
FE-5
FE-6
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IVGEN Saline Transfer Start

IVGEN Tape Exchange

IVGEN Monitor Transfer

SDTO TVIS Harness Data Downlink

SDTO TVIS Inspection

Connecting KLIIM2 to BPU. Tagup with specialists (S-band)
IVGEN Saline Transfer End

Medical Proficiency Training

JAXA Space School Test

IVGEN Accumulator Fill

Study of Cardiac Bioelectric Activity at Rest. To=11:59. Tagup with specialists
(VHF)

Transfer of Matryoshka to KIBO

Physical Exercise (CEVIS)

Align T2 and verify the sway space in a locked configuration
COXX Maintenance

Installation of Matryoshka in KIBO

IMS Update

Transfer water from Progress 404 Rodnik Water Tank BB2 to Progress 405
Rodnik Water Tank BB2 (assemble hookup, start the transfer)

Checkout of SM CP Remote Work Station (REMOTE RS LAPTOP)
DOUG Software Review

Portable Breathing Apparatus (PBA) and Portable Fire Extinguisher (PFE)
inspection

Water transfer from Progress 404 Rodnik Water Tank BEB2 to Progress 405
Rodnik Water Tank BB2 (compressor restart)

Study of Cardiac Bioelectric Activity at Rest To=13:35. Tagup w/Specialists
(VHF)

TOCA 2 Data Recording

Water transfer from Progress 404 Rodnik Water Tank BEB2 to Progress 405
Rodnik Water Tank BB2 (compressor restart)

LUNCH

LUNCH

Water transfer from Progress 404 Rodnik Water Tank BEB2 to Progress 405
Rodnik Water Tank BB2 (compressor restart)

LUNCH

CheCS OBT

Water transfer from Progress 404 Water Tank BEB2 to Progress 405 Water Tank
BB2 (termination, Progress 404 Water Tank BB2 bladder compression)

IVGEN Saline Operations

HAM Radio Setup
Medical Proficiency Training



15:15-15:25
15:25-15:55
15:45-15:50
15:45-15:55
15:50-16:50
15:50-17:20
15:55-16:40
16:00-16:15
16:05-16:10
16:10-16:20
16:15-17:45
16:15-17:25
16:25-16:30
16:30-17:30
16:40-16:45
16:45-17:35
16:50-18:20
17:20-18:20
17:25-17:35
17:30-17:45
17:35-17:50
17:35-17:50
17:45-18:45
17:45-17:55
17:50-18:35
17:50-18:05
18:00-18:05
18:05-19:05
18:15-18:30
18:20-18:50
18:25-18:40
18:35-19:05
18:40-19:00
18:45-19:05
18:50-19:05
19:00-19:05
19:00-19:05
19:05-19:30

19:30-21:30

19:30-20:00
19:30-19:35

FE-5
FE-5
CDR
FE-6
CDR
FE-3
FE-5
FE-1
FE-6
FE-6
FE-1
FE-2
FE-6
FE-6
FE-5
FE-5
CDR
FE-3
FE-2
FE-6
FE-2
FE-5
FE-1
FE-6
FE-5
FE-2
FE-6
FE-2
FE-6
CDR
FE-3
FE-5
FE-3, FE-6
FE-1
CDR
FE-6
FE-3

FE-1, FE-2,
FE-3, FE-5

CDR
FE-6

HAM Radio Session

Install new NOD3 wireless access point (WAP)
CRYOGEM-03 Monitoring. Report to MCC display temperature
IVGEN Saline Mixing

Physical Exercise (VELO), Day 3

Physical Exercise (TVIS), Day 1

Cupola (CUP) Handrail Removal

Private Medical Conference (Ku+S-band)

IVGEN Saline Monitoring

APXC Payload MELFI Insertion

Physical Exercise (CEVIS)

Center T2 and verify the sway space in with a free floating rack
IVGEN Saline Monitoring

Physical Exercise (ARED)

Cupola (CUP) Display and Control Panel (DCP) Powerup
Node 3 JSL Reconfiguration

Physical Exercise (TVIS), Day 3

Physical Exercise (VELO), Day 1

WRS UPA Processing

IVGEN Saline Transfer Start

Private Medical Conference

Cupola (CUP) Display and Control Panel (DCP) Checkout
Physical Exercise (ARED)

IVGEN Tape Exchange

WHC EDV-U Remove and Replace

Search for PS-120 Cable

IVGEN Monitor Transfer

Caution and Warning Panel (AlC) Inhibit

IVGEN Saline Transfer End

Evening Work Prep

Private Medical Conference (Ku+S-band)

Rebooting all PCS/PWS

Evening Work Prep

Evening Work Prep

Private Medical Conference (Ku+S-band)

Glove Box (MSG) Powerdown

Elektron-VM Aerosol Filter Inspection

Daily Planning Conference (S-band)

Pre-sleep

Pre-sleep
MPC Power Up
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19:35-21:25
20:00-20:05

20:05-21:20
21:20-21:30
21:25-21:30
21:30-06:00
Task List
Notes:

FE-6
CDR

CDR
CDR
FE-6

CDR
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Pre-sleep

Transfer water from Progress 404 Rodnik Water Tank BB2 to Progress 405
Rodnik Water Tank BB2 (cleanup)

Pre-sleep

SONOCARD Experiment Start
MPC Power Down

SLEEP

Roskosmos Photos Preparation

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: dinner, daily food prep, evening toilet

End of Radiogram



